	(A)	Name	Duration	Start	Finish	Predecessors
1		IZBORI	45 days?	01.07.24. 08:00	30.08.24. 17:00	
2		Pokretanje Projekta	13 days	01.07.24. 08:00	17.07.24. 17:00	
3		Procjena resursa	5 days	01.07.24. 08:00	05.07.24. 17:00	
4		Odabir ekipe	2 days	08.07.24. 08:00	09.07.24. 17:00	3
5		Plan projekta	3 days	10.07.24. 08:00	12.07.24. 17:00	4
6		Plan intervjua	3 days	15.07.24. 08:00	17.07.24. 17:00	5
7		Analiza	15 days?	18.07.24. 08:00	07.08.24. 17:00	
8		Obavljanje intevjua	3 days?	18.07.24. 08:00	22.07.24. 17:00	6
9		Analiza izvedivosti	4 days?	23.07.24. 08:00	26.07.24. 17:00	8
10		Analiza zahtjeva	3 days?	29.07.24. 08:00	31.07.24. 17:00	9
11		Funkcionalna dekompozicij	1 day?	01.08.24. 08:00	01.08.24. 17:00	10
12		Dijagram toka	3 days?	02.08.24. 08:00	06.08.24. 17:00	11
13		Revizija projekta	1 day?	07.08.24. 08:00	07.08.24. 17:00	12
14		Dizajn	17 days?	08.08.24. 08:00	30.08.24. 17:00	
15		Specifikacija zahtjeva	3 days?	08.08.24. 08:00	12.08.24. 17:00	13
16		Konceptualni model podat	1,5 days?	13.08.24. 08:00	14.08.24. 13:00	15
17		Logiki model podataka	2 days?	15.08.24. 08:00	16.08.24. 17:00	16
18		Dijagram aktivnosti	2 days?	19.08.24. 08:00	20.08.24. 17:00	17
19		Sluajevi korištenja	3 days?	21.08.24. 08:00	23.08.24. 17:00	18
20		CRC kartice	2 days?	26.08.24. 08:00	27.08.24. 17:00	19
21		Dijagram razreda	2 days?	28.08.24. 08:00	29.08.24. 17:00	20
22		Revizija projekta	1 day?	30.08.24. 08:00	30.08.24. 17:00	21



